Attention is invited to Ministry of Defence Office Order of even number dated

12.06.2020 on the subject,

Taking into consideration the restrictions of different levels including curbs
by the State Governments during the second

on movement of people imposed

wave of Covid-19, majorly starting from mid-April, 2021 to last week of June, 2021
on account of Covid-19 pandemic, which have affected transportation,
manufacturing and distribution of goods and services, resulting in disruption o
industrial activities and hampering normal activities, the following has been
decided in respect of FMC of Capital Acquisition Contracts (of the Services and
Coast Guard) with indian Contractors/ Seilers/ Vendors:-

£

(i) Force Majeure shall be applicable for a period of two and a haif
months, i.e. from 15" April 2021 to 30" June 2021.

(i)  Duration of this Force Majeure will be excluded while calculating the
delay in delivery of contracted equipment/service and imposition of LD

charges.

(i) Interim and Final Delivery Period of the stage(s) of the contract that is
affected by lockdown, will stand extended by two and a half months without
imposition of any LD Charges. However, the Vendor is free to deliver the
item well within the extended DP on account of FM. V

(iv) No separate contract specific amendments are required to be made
to give effect to this order.

(v)  The vendors to be intimated about the above mentioned amendment
to the concerned capital acquisition contracts on account of Force Majeure

(FM).
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